
 

LOS ANGELES COUNTY 
DEPARTMENT OF PUBLIC WORKS 

 
 
 

SAN GABRIEL VALLEY TRAFFIC FORUM 
 

ADVANCED TRAFFIC MANAGEMENT SYSTEM 
IMPROVEMENT PROJECT 

 
 

CONTRACT NO.  PW 12716 
 
 
 

PROGRESS REPORT 
For March, 2004 

 
 
 

Prepared by: 
 

 
626 Wilshire Boulevard 

Suite 818 
Los Angeles, CA  90017 

 
 
 
 

April 22nd, 2004



 

SGVTF – March  ’04 Progress Report   

San Gabriel Valley Traffic Forum April 22nd, 2004 
Page 1 

1. ACCOMPLISHMENTS/MILESTONES 
1.1 TASKS COMPLETED & MILESTONES REACHED 
Task 1 – Project Management 

• SGVTF Project Web-Site 
• Established on LA County servers and operational on 2/23/04 

 

1.2 TASKS IN-PROGRESS 
Task 1 – Project Management 

• SGVTF Meetings/Presentations 
• Contract requires up to five (5) such meetings 

 
Item Date SGVTF Meetings/Presentations 

1.  Nov 17, 2003 SGV TAC Monthly Meeting (Presented SGVTF project overview & IEN 
system overview) 

2.    

3.    

4.    

5.    

 

• SGVTF Project Web-Site 
• The web-site has been updated to include the Monthly Progress Reports 

through February ‘04 
• All reports to be added should be done so in .pdf format (instead of both .pdf 

and .doc). 
 

Task 2 – Preliminary/Conceptual Design 

• Operational Objectives (Task 2.1) & ATMS System Needs (Task 2.2) 
• 3/15/04 – TransCore received comments from the County 
• May ’04 – TransCore submittal of a “Final” 

 

Task 2.3 – Operational Concept & System Requirements 

• Concept-of-Operations (Task 2.3.1) 
• 3/5/04 – Deadline for SGVTV Agencies to submit comments 
• TBD – TransCore still has not received any comments from the County 
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• ATMS User Requirements (Task 2.3.2) & ATMS Functional Requirements (Task 
2.3.3) 

• “Draft” document is complete & currently under review by the TransCore 
Team  

• May ‘04 – TransCore submittal of a “Draft” 
• Local Agency Workstation Site Requirements (Task 2.3.4) 

• “Draft” document is complete & currently under review by the TransCore 
Team 

• May ’04 – TransCore submittal of a “Draft” 
• Sub-Regional TMC Requirements (Task 2.3.5) 

• “Draft” document currently under development 
• May ’04 – TransCore submittal of a “Draft” 

• Integration Systems User Requirements (Task 2.3.6) & Integration System Functional 
Requirements (Task 2.3.7) 

• Continued to develop document and identify integration system and/or IEN 
System requirements 

• Focuses on the back-end (central system server and associated software) 
aspects of the Countywide IEN 

• Since every Agency will implement/install an IEN Workstation at a minimum, 
document contents are intended for every SGVTF Agency (Level 1, 2A, 2B, 
& 3) 

• May ’04 – TransCore submittal of a “Draft” 
 

1.3 ISSUES RESOLVED IN THE MONTH 
None at this time. 

 

1.4 DOCUMENTS SUBMITTED 
During this period the following documents/memos/letters were submitted to the County: 
 
Item Title Version Date 

1. SGVTF – Operational Objectives & System Needs 
(TransCore Response to County Comments) 

Memo Mar 17, 2004 

2. SGVTF – Progress Report (February 2004) Final Mar 31, 2004 
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2. MEETINGS 
During this period the following meetings and conference calls were conducted: 
 

Date 
Item 

Meeting Conference Call 
Description 

1.  Mar 5, 2004 Weekly Status 

2.  Mar 12, 2004 Weekly Status 

3.  Mar 19, 2004 Weekly Status 

4.  Mar 26, 2004 Weekly Status 

 

3. OUTSTANDING TASKS 
Operational Objectives (Task 2.1) & ATMS System Needs (Task 2.2) 

• May ‘04 – TransCore submittal of a “Final” 
 
Concept-of-Operations (Task 2.3.1) 

• 1/23/04 – TransCore submittal of a “Draft” 
• 3/5/04 – Deadline for SGVTV Agencies to submit comments 
• TBD – Deliverable review by County 
 

ATMS User Requirements (Task 2.3.2) & ATMS Functional Requirements (Task 2.3.3) 

• “Draft” document is complete & currently under review by the TransCore Team  
• May ‘04 – TransCore submittal of a “Draft” 
 

Agency Facility/System Requirements (Task 2.3.4) 

• “Draft” document is complete & currently under review by the TransCore Team  
• May ‘04 – TransCore submittal of a “Draft” 
 

Sub-Regional TMC Requirements (Task 2.3.5) 

• “Draft” document currently under development 
• May ’04 – TransCore submittal of a “Draft” 
 



 

SGVTF – March  ’04 Progress Report   

San Gabriel Valley Traffic Forum April 22nd, 2004 
Page 4 

Integration System User Requirements (Task 2.3.6) & Integration System Functional 
Requirements (Task 2.3.7) 

• “Draft” document currently under development 
• May ’04 – TransCore submittal of a “Draft” 
 

Communications User/Functional Requirements (Task 2.3.8) 

• “Draft” document currently under development 
• May ’04 – TransCore submittal of a “Draft” 
 

4. UPCOMING MILESTONES/DELIVERABLES 
TBD – SGVTF Requirements Meeting tentatively scheduled with SGVTF Stakeholder 
Agencies re: submittal of presentation materials, document walk-thru, and consensus 
building on project findings/direction (performed in conjunction with the SGVTF System 
Architecture Task) 

5. OTHER ISSUES 
SGVTF Project Schedule 

• At the County’s request, TransCore shortened the SGVTF project schedule by 
approx. 9-12 mos. 

• Because of this, many deliverables and their associated review will be behind 
schedule 

• Both TransCore and the County will endeavor to successfully complete the SGVTF 
project in the most expedient manner possible 
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6. TASK STATUS – OVERVIEW 

Task/Deliverable Previous est.
% Complete 

Current est.
% Complete

Complete Date 
(Planned) 

Completion 
Date (Actual)

Task 1 - Project Management 30% 35% 1/27/05  

Task 2 - Preliminary/Conceptual Design     

Operational Objectives 95% 95% 12/16/03  

ATMS System Needs 95% 95% 12/16/03  

Task 2.3 - ConOps/System Requirements     

Initial SGVTF ConOps 95% 95% 1/9/04  

ATMS User Requirements 90% 90% 2/2/04  

ATMS Functional Requirements 90% 90% 2/2/04  

Agency Facility/System Requirements 90% 90% 2/2/04  
Sub-Regional Facility/System 
Requirements 

25% 35% 2/17/04  

Integration User Requirements 35% 45% 3/9/04  

Integration Functional Requirements 35% 45% 3/9/04  
Communications Systems 
Requirements 

10% 20% 4/6/04  

Task 2.4 - Area Architecture/LCCS 
Diagram 0% 0% 5/25/04  

Task 2.5 - Alternatives Analysis     

ATMS Alternatives 0% 0% 6/28/04  

Communications Alternatives 0% 0% 6/28/04  

LCCS Alternatives 0% 0% 6/21/04  

Systems Recommendations 0% 0% 7/6/04  

Task 2.6 - Conceptual Design Report     

ATMS Conceptual Design 0% 0% 8/31/04  

Communications Conceptual Design 0% 0% 8/10/04  

LCCS Conceptual Design 0% 0% 7/13/04  

Integrated Systems Conceptual Design 0% 0% 7/13/04  

Draft Conceptual Design 0% 0% 9/15/04  

Task 2.7 - O&M Plan 0% 0% 11/3/04  

Task 2.8 - Conceptual Design Workshop 0% 0% 10/27/04  

Task 2.9 - City Concurrence 0% 0% 11/17/04  

Task 2.10 - Final Conceptual Design 0% 0% 1/27/05  

 


